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February 4, 1998 

CERTIFIED MAIL # p 3 3 5 
RETURN RECEIPT REQUESTED 

-’” 
Mr. Gary R. Konwinski 
Environmental Manager 
Rocky Mountain Remediation Services, L.L.C 
Rocky Flats Environmental Technology Site 
P.O. Box 464 
Golden; CO 80402-0464 

Colorado Department 
of Public Health 
and Environment 

RE: Compliance Dates for Cleanup Activities Associated with the Solar Evaporation Ponds 

Dear Mr. Konwinski: 

The Colorado Department of Public Health and Environment (the Department) has received your 
written response to the December 19, 1997 Compliance Advisory that was issued for compliance 
issues associated with the Solar Evaporation Ponds (SEPs). In that response, you indicated that the 
packaging and treatment of low-level mixed debris could be completed by June 30 and September 30, 
1998, respectively. The Department recognizes that the dates in question were established with 
consideration of contingencies, such as inclement weather, that could potentially delay cleanup 
activities. However, the Department believes that all efforts should be made to accomplish the 
packaging and treatment of low-level mixed debris at the SEPs by April 30 and July 30, 1998, 
respectively. 

As indicated in the December 19, 1997 Compliance Advisory, the Department may grant an extension 
to the above completion dates provided that an adequate justification is presented to the Department. 
Please contact Ed Smith of my staff at (303) 692-3386 if you have any questions regarding this 
matter. 

Sincerely, 

qx%&L, 
Joe Schieffelin, Uni eader 
Federal Facilities Permitting and Compliance 
Hazardous Materials & Waste Management Division 

cc: Dan Miller, AGO 
Bob April, DOE 
Karan North, K-H 
John Wrapp, K-H 
Gary Konwinski, RMRS 

Steve Gunderson, CDPHE 
Steve Tarlton, CDPHE 
James Hindman, CDPHE 
Janice Pearson, EPA 
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Quarter 2nd Quarter 
Task Name Duration Start Finish Feb I Mar Apr I May I Jun 
Permit Mod 13d Mon 2/16/98 Wed 3/4/98 
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Project: 
Date: Mon 2/16/98 - Rolled UpTask 
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Jan I Feb I Mar 



Task Name 
. Transport to Decon Pad 

Place on Pad I Iwl Tue7/28/981 Mon8/3/98 

Duration Start Finish 
1w Tue 7/21/98 I Mon 7127198 

Decontaminate Equipmen I lw 1 Tue 8/4/98 I Mon 8/10/98 

Equipment Disassembly 

Lift and Load to SeaLand 

Compliance Advisory Con I Od I Mon 811 0198 1 Mon 811 0198 

1 w Tue 811 8/98 Mon 8/24/98 

IW Tue 8/25/98 M O ~  a131198 

~~ 

Contain Equipment I 1 w I Tue 811 1/98 I Mon8/17/98 

Project: 
Date: Mon 2/16/98 

Task 

Progress 

Milestone 

Summary Rolled Up Progress - - Rolled UpTask + Rolled Up Milestone 0 
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